



System Engineering and Spacecraft

Henry Heetderks
Space Sciences Laboratory, UCB

The System Engineering Approach



- | **The goal of System Engineering is to develop a set of uniform procedures which effectively apply good engineering practice to large, complicated, or costly systems. The object is to meet needed requirements subject to minimizing cost with a controlled level of risk.**
- | **Design proceeds from the top down**
- | **Higher level requirements drive design at lower levels**
- | **But process is highly iterative; results of analysis at lower levels can force changes at higher levels**
- | **Typically involves multiple trade studies**
- | **Encompasses all design and engineering on the program**
- | **Process was begun by the entire science community before SNAP was a project**



- **Baseline Science**
 - Want to measure W_M , W_I , and dark energy
 - Results from discussions and interaction with the entire science community
- **Science Approach**
 - Use Standard Candle method to examine 2000 supernova of type Ia
 - Measure magnitude and redshift to a few percent accuracy
 - Process is lead by SNAP science team with input from entire community
 - Subject to trades and wholesale revision of approach
 - A key conclusion at this level is that SNAP cannot be done from the ground, but requires a space based telescope
- **Instrumentation Approach**
 - Derive requirements on FOV
 - Aperture and time on target
 - Resolution, and pointing
 - Instrument complement
 - Data volume and return
 - Trades at this level are still best made by scientists. Should maximize exposure and number of scientists involved in early planning.

- **Mission Design**
 - Model observatory size and mass by scaling similar programs
 - Make estimates of instrument requirements
 - Do orbit trade studies and estimate launch vehicle requirements
 - Make trade studies of down link options
 - Develop preliminary requirements on spacecraft
 - Activity at this point is still being lead by the science team, but with increasing engineering input
- **Observatory Design**
 - This activity is lead by engineering staff
 - The process starts with a review of the science requirements
 - Pointing
 - FOV, Aperture
 - Resolution
 - Instruments size, mass, power, and data requirements
 - Then a first set of derived requirements are developed
 - E.g. requirements on the spacecraft

- Finally a design approach is developed for the observatory
 - Process starts with developing a design for the Optical Telescope Assembly
 - OTA sensitivity calculations drive requirements on the structure and thermal systems
 - A preliminary instrument layout is made
 - Structure design approach
 - Mirror fabrication approach
 - Thermal requirements and thermal control system design
 - Testability requirements are developed
 - Interface Control Documents are prepared and maintained
 - Mechanical, Optical, Thermal, Electrical
 - Preliminary specifications on spacecraft systems are developed
 - Spacecraft structure is refined
 - Instrument designs and requirements are refined
 - Requirements on the data system are developed
 - Data system is laid out and refined



- **Orbit trade study completed**
 - “Prometheus” orbit selected
 - Analysis shows a Delta III or IV-M can place 2800 kg. in this orbit
- **Preliminary Size, Mass, and Power developed**
- **Preliminary layout of observatory structure generated**
- **Extensive trade studies of alternative OTA designs done**
- **Design and trade studies of the instrument complement**
- **Result of LOI is to get estimates from industry of the spacecraft cost**
- **Strawman spacecraft was presented at the last review**

Orbit Trade-Study



Feasibility & Trade-Study

<i>Orbit</i>	<i>Radiation</i>	<i>Thermal</i>	<i>Telemetry</i>	<i>Launch</i>	<i>Stray Light</i>	<i>Rank</i>
HEO/ Prometheus	Very Good	Passive	Med. BW	Fair	Dark	1
HEO / L2	Very Good	Passive	Low BW	Fair	Dark	2
HEO / GEO	Poor	Passive	24 hr	Fair	Dark	3
LEO / Equator	Lowest Dose	Mechanical	High BW	Fair	Earth Shine	4
LEO / Polar	High at Poles	Mechanical	High BW	Excellent	Earth Shine	5
LEO / 28.5	Lowest Dose	Mechanical	High BW	Excellent	Earth Shine	6

Selected Lunar Assist “Prometheus” Orbit


14 day orbit: 19Re Perigee/57Re Apogee

7 day orbit: 8Re Perigee/40Re Apogee

Telemetry for Prometheus Orbit



- High northern hemisphere orbit has excellent telemetry: ~50 Mbit/s for 19/57 orbit, >50 Mbit/s for 8/40 orbit
- 8 Gbit image every 200s + 40 Mbit/s (2:1 compression, no image stacking required)
- Data content is approx. 1/3 optical images, 1/3 spectroscopy, 1/3 IR photometry




Coverage Time




- Over the course of the three year lifetime
 - 60% is spent in Northern Hemisphere
 - 55.2% is spent in LOS contact with Bay Area

Chain-Chain2: Object Access - 20 Sep 2000 04:19:40



■ Cumulative : 12835636.12(sec) = 60.0%
□ Cumulative Gap: 8551401.66(sec) = 40.0%

Chain-Chain1: Object Access - 20 Sep 2000 04:12:20




■ Cumulative : 11804416.25(sec) = 55.2%
□ Cumulative Gap: 9582621.53(sec) = 44.8%

Spacecraft and Launch Vehicle



- **Spacecraft Bus**
 - Pair with industry
- **Launch**
 - Delta IV-M launch vehicle provides 2800 kg lift to our orbit
 - Early estimated weight of SNAP is 1800 kg

Cut away View of Structure



Mission Operations




Mission Operations Center (MOC) at Space Sciences Using Berkeley Ground Station

- **Fully Automated System Tracks Multiple Spacecraft**
 - **11 meter dish at Space Sciences Laboratory in operation for one year**
- **Science Operations Center (SOC) at Lawrence Berkeley Laboratory Built Around the National Energy Research Super Computer (NERSC)**
- **Multiple Terabytes Data Storage**
- **High Speed Links to CPU Farms & Supercomputers**
- **Intensive Processing Done on Supercomputers**

Operations are Based on a Four Day Period

- **Autonomous Operation of the Spacecraft**
- **Coincident Science Operations Center Review of Data with Build of Target List**
- **Upload Instrument Configuration for Next Period**

SNAP Ground Data System



SNAP Ground Data System
Data Flow Layout

File: snap_gds.fig
M.Bester, 19Nov99

Activities Planned for Conceptual Design Phase



- **Optical Telescope Assembly optics design, trade studies, risk assessment and ICD's**
- **Instrument development**
- **Orbit analysis and study**
- **Structure design**
- **Thermal control system design**
- **Attitude Control System analysis and modeling**
- **Spacecraft systems refinement**
- **Integration and Test planning**
- **Launch vehicle selection and feasibility study**
- **Data system layout**
- **Reliability Analysis and redundancy study**

- **OTA requirements development is well under way and will be continued during the Conceptual Design Phase**
- **Given the highly specialized skills involved, the detailed design and fabrication of the OTA will be done by an outside optics contractor**
- **Since design of the OTA is the starting point for the design of the entire observatory, and the procurement is a very long-lead activity, this will be a key development task during the Conceptual Design Phase**

- **Instrument system requirements have been the the focus of substantial study during the pre-concept period which will continue during the Conceptual Design Phase**
- **A number of technology development areas have been identified which will be discussed in detail in later presentations**

Orbit Analysis and Modeling



- **Orbit choice strongly impacts mission design**
 - Eclipse time
 - Telemetry options
 - Thermal drivers
- **“Prometheus” orbit first identified in NASA Goddard study**
- **Uses energy from moon to raise perigee**
- **Requires small hydrazine system on spacecraft to lower apogee**
- **Similar maneuvers are routinely done on interplanetary programs**
- **We will contract with a navigation group to do a detailed analysis to the orbit and to develop a navigation plan**
- **This will define requirements on**
 - Launch vehicle
 - Propulsion system
 - Attitude Control System
 - Command and data system

Observatory Structure Design



- **The structure drives every aspect of the observatory, particularly**
 - **Thermal control**
 - **Attitude Control**
 - **Testing and Integration**
- **Project team will develop and refine a detailed structure layout**
- **This will be used to generate a mechanical math model to support ACS as well as thermal and structural analysis**

- **Heavily interacts with the structure and stray light baffling**
- **Strong thermal requirements on the OTA and instruments must be addressed**
- **Needed thermal baffles and structure may adversely affect ACS**
- **The thermal control task will include a preliminary layout and strategy for thermal control of the solar array**
- **This task is closely tied to every aspect of the observatory development, and is therefore a high priority**



- **Control to better than the .03 arc-sec, 3 sigma SNAP requirement has been done on other spacecraft with more challenging structural properties (e.g. .005 arc-sec on Hubble)**
- **The ACS system interacts strongly with many other observatory systems**
 - **Structure**
 - **Thermal control**
 - **OTA (Tracker data from the OTA is needed by the ACS for fine attitude control, and reaction wheel rumble from the ACS may degrade OTA performance)**
 - **Navigation and orbit insertion**
- **Project will contract with an aerospace contractor to refine the ACS system design and construct a computer model of the system**
- **This will be maintained and updated throughout the observatory development process**

- **A refined set of requirements on the spacecraft will be developed and documented during the Conceptual Design Phase**
- **The SNAP project plans to team with an aerospace industrial partner who will develop and supply the spacecraft portion of the observatory**
- **Since the observatory design is so strongly driven by the payload, we believe that costs will be minimized by refining the payload design before bringing the teaming partner on board**
- **The S/C strawman will be updated and refined as new data and requirements are developed from the structural, thermal, ACS, and navigation studies done during the Conceptual Design Phase**
- **We plan to issue an RFP and select a partner by the end of Phase B**

Integration and Test Planning



- **This activity will be lead by the OTA development team because the main driver for the task is the testing of the telescope and metering structure**
- **The plan is built around mirror and telescope test procedures**
- **The activity is then expanded to include all tests of the observatory and the instruments including environmental testing and calibration**
- **A key output of this task is the development of requirements and a plan to acquire necessary facilities and equipment**

Command and Data System Layout and Redundancy Trade Studies



- **As a part of the Conceptual Design Phase instrument development activities, data requirements from the instruments will be refined**
- **This will enable a refined layout of the data system to be done**
- **We will evaluate distributed vs. centralized architectures**
- **Different levels of functional and block redundancy will be evaluated and a policy regarding single point failures and redundancy will be developed**