
Management

Peter R. Harvey
Space Sciences Laboratory
University of California at Berkeley

Conceptual Design Phase Goals



CONCEPTUAL DESIGN REPORT

- | **Project Objectives**
- | **Functional Requirements**
- | **Technical Specifications**
- | **Conceptual Design**
- | **Cost Estimates**
 - Preliminary Design Phase Cost**
 - Total Estimated Cost and Total Project Cost**
- | **Fully Integrated Project Schedule**
 - Space, Ground and Operational Segments**
- | **Funding Requirements and Timeline**
- | **Risk Assessments**
- | **Acquisition Plan**

SYSTEMS ENGINEERING

| Requirements Development

Fully Define Science Requirements

Derive Requirements for Space Segment

Derive Requirements for Ground Segment

Derive Requirements for Operations

| Space Segment Concept

Perform Mission Analysis of Available Orbits and Communication Concepts

Derive Requirements for Launch Vehicle

Define System Requirements and Concept

Develop ACS Model of Spacecraft to Achieve Stable Pointing Requirements

Determine Role of OTA in Pointing Spacecraft

Develop Structural Requirements on Spacecraft

Study On-Board Image Compression .v. High Bandwidth Downlink

Develop Instrument Concepts

Concept Development



SYSTEMS ENGINEERING

| Ground Segment Concept

Command and Control

Determine Station Requirements

Evaluate Worldwide Ground Stations Applicability to SNAP

Develop Data Communication Strategies for L&EO and Mission Phases

Develop Mission Operations Concept

Computation

Determine Data Acquisition, Storage and Retrieval Requirements

Evaluate SN Discovery Technology

Evaluate Observation Scheduler Technology

| Operations Concept

Develop L&EO, Normal and Shadow Phase Requirements

Determine Observation Plan

Develop In-Flight Focusing, Calibration, Annealing Requirements

Research and Development Goals



SPACE SEGMENT - INSTRUMENT CONCEPT DEVELOPMENT

- | **Achieve Technology Readiness Level 6**
 - Demonstrations of Technology in Relevant Environments**
 - Lowers Risk to DOE in Project Execution Phase**
- | **CCDs**
 - Demonstrate Radiation Tolerance (Total Dose)**
 - Demonstrate Low Noise and High Quantum Efficiency**
 - Demonstrate CCD Fabrication and Test Ability**
 - Decide Whether To Build Using LBNL or Outside Company**
- | **GigaCam**
 - Demonstrate Thermo-Mechanical Packaging Concept**
 - Demonstrate Low Noise Electrical Performance**
- | **Spectrograph**
 - Demonstrate Image Slicer Performance**

Research and Development Goals



SPACE SEGMENT - INSTRUMENT CONCEPT DEVELOPMENT

| NIR

HgCdTe Detector Developments and Applicability to SNAP

HgCdTe Characterization for SNAP Application

Determine Best Option of Three NIR Camera Options

| OTA

Select Optical Design

Specify Mirrors

Develop Filter Wheel Concept

Determine Pointing Budget and Rigidity Requirements

Determine Thermal Design and Budget

Evaluate Stray Light Issues


Determine Integration and Test Concept

Major Deliverables




Item	Completion Date
• Zeroth-Order Design Report	2-Jul-2001
• Draft Requirements Review	2-Jul-2001
• Long Lead Procurement/ Budget Request	2-Jul-2001
• Systems Engineering Management Plan	1-Oct-2001
• Performance Assurance Implementation Plan (Draft)	1-Oct-2001
• Risk Management Plan	1-Oct-2001
• OTA & S/C Study RFPs	1-Jan-2002
• OTA & S/C Study Contract	1-Apr-2002
• Preliminary Project Execution Plan	1-Jul-2002
• Preliminary Hazards Analysis	1-Jul-2002
• Systems Requirements Review	1-Sep-2002
• Conceptual Design Report/Review	15-Sep-2002

Project Overview



Top Level Schedule



CDR - Conceptual Design Report
FDR - Final/Critical Design Review
FRR - Flight Readiness Review

DRR - Draft Requirements Review
NAR - Non-Advocate Review
PDR - Preliminary Design Review

SAR - System Acceptance Review
SRR - Systems Requirement Review
ZDR - Zeroth Order Design Report

LLP/BR - Long Lead Procurement Budget Req.

Issues / Concerns



| ORGANIZATION

- Need to Instruct NASA Groups in DOE Standard Practices**
- Need to Instruct DOE Groups in Aerospace Standard Practices**
- Need to Meet ITAR Regulations for International Partners**
- Need to Staff Up Key Positions**

| SCHEDULE

- Disparate Development Schedules**
- GigaCam - Significant R&D, Typical Fabrication Schedule**
- OTA - Low R&D, Extremely Long Fabrication Schedule**
- Spacecraft- Low R&D, Typical Fabrication Schedule**

| MISSION COST ESTIMATE

Miscellaneous

